
From: Bruce S Kennington
To: Granger, Michelle
Cc: "Bruce White (Bruce.White@btlaw.com)"; Mumford, Fred; "Luis Hidalgo (Luis.Hidalgo@riotinto.com)"; "Jeff

Armington (jeff.armington@riotinto.com)"
Subject: PVGCS Site, CD + OU3, Monthly Progress Report No. 26 (Nov 1 to Nov 30, 2018)
Date: Tuesday, December 11, 2018 9:16:35 AM
Attachments: 18.12.10_OU3_MPR 026_rev 0.pdf

Dear Michelle:
On behalf of Pechiney Plastics Packaging, Inc. (PPPI), the Primary Settling Defendant for the Remedial

Design/Remedial Action Consent Decree (CD)1, and Luis Hidalgo (Project Coordinator for OU3),
please see the attached monthly progress report for Remedial Design and Remedial Action for
Operable Unit 3 (OU3 SOW) of the Pohatcong Valley Groundwater Contamination Superfund
(PVGCS) Site, also submitted via Aconex.
1 In the matter of United States of America v. PPPI (Civil Action No. 09-cv-05692) and United States of America v. Bristol
Myers Squibb Company, et. al. (Civil Action No. 13-cv-05798) effective March 11, 2015.

Sincerely,
Bruce S. Kennington
Principal
D +1 312 288 3834
M +1 312 953 9965
bkennington@ramboll.com
________________________________________
Ramboll Environ
333 West Wacker Drive, Suite 2700
Chicago, IL 60606
USA
www.ramboll.com
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December 10, 2018 
 
Sent via Electronic Mail and Overnight Courier 


Director, Emergency and Remedial Response Division 
Attn: Chief, New Jersey Remediation Branch, Pohatcong Site 
United States Environmental Protection Agency Region 2 
290 Broadway, 19th Floor 
New York, New York 10007 
 
New Jersey Superfund Branch 
Office of Regional Counsel 
United States Environmental Protection Agency Region 2 
290 Broadway, 17th Floor 
New York, New York 10007 
Attention: Attorney for Pohatcong Site 
 
New Jersey Department of Environmental Protection 
ATTN.: Fred Mumford 
380 Scotch Road 
West Trenton, New Jersey 08628 
(via electronic mail only) 


Re: Monthly Progress Report No. 26 
Reporting Period November 1, 2018 through November 30, 2018 
Operable Unit 3 
Pohatcong Valley Groundwater Contamination Superfund Site 
Warren County, New Jersey 


Dear Pohatcong Consent Decree Notice Recipients: 
 
On behalf of Pechiney Plastics Packaging, Inc. (PPPI), the Primary Settling Defendant for the 
Remedial Design/Remedial Action Consent Decree (CD)1, this monthly progress report is 
submitted in compliance with section X, paragraph 30 of the CD and section IV.A of the 
Statement of Work for Remedial Design and Remedial Action for Operable Unit 3 (OU3 SOW) 2 
of the Pohatcong Valley Groundwater Contamination Superfund (PVGCS) Site.  As required by 
                                                
 
1  In the matter of United States of America v. PPPI (Civil Action No. 09-cv-05692) and United States of 


America v. Bristol Myers Squibb Company, et. al. (Civil Action No. 13-cv-05798) effective March 11, 
2015. 


2  Pursuant to Section VI. Paragraph 12.c(1) of the CD, USEPA approval of the OU3 SOW was received 
on June 26, 2017. 







 


the OU3 SOW, this report provides a description of the actions and activities undertaken 
pursuant to the CD during this reporting period and plans, actions and data scheduled in the 
next eight weeks. 


Actions Taken toward Compliance with Consent Decree, including 
Community Relations 
The following activities were performed during this reporting period: 


• A Supplemental Deed Notice was recorded in Warren County on November 8, 2018.  This 
Supplemental Deed Notice was prepared in accordance with paragraphs 15A, 15B, and 15C 
of the original Deed Notice filed on April 9, 2015 in accordance with section V, paragraph 9a 
of the CD. 


• The Monthly Progress Report for OU3 for the October 2018 reporting period was submitted 
to the USEPA on November 9, 2018. 


• A meeting at the site was held on November 27, 2018 with Ramboll, Cascade, and Albea 
present for discussion of the upcoming PDI borings and 90% Remedial Design. 


• A schedule for the planned supplemental soil borings to be performed inside the Main 
Production Area (MPA) of the Albéa Americas Washington facility during the scheduled 
plant shutdown from December 24, 2018 to January 1, 2019 was provided to USEPA in e-
mail correspondence dated November 27, 2018. 


• Comments on the Draft Preliminary 30% Remedial Design Report were received from 
USEPA in e-mail correspondence on November 28, 2018 


Problems Encountered, Actions Taken and Their Resolutions 
The following problems were encountered during this reporting period: 


• None. 


Analytical Results and Data Received During the Reporting Period 
The following analytical data were received during this reporting period: 


• None. 


Modifications to the OU3 Work Plans or Schedules 
The following modifications to Work Plans for OU3 or other schedules proposed to USEPA were 
submitted during this reporting period: 


• None. 


Anticipated Plans, Actions and Data Scheduled, including Community 
Relations (during the Next 8 weeks) 
The following activities are planned for the next eight weeks: 







 


• Installation and sampling of supplemental soil borings inside the (MPA) of the Albéa 
Americas Washington facility is planned for the scheduled plant shutdown from December 
24, 2018 to January 1, 2019. 


• Submittal of the Draft Pre-Final (90%) Remedial Design Report is planned for January 2019. 


Estimate of the Percentage of the Work Completed 
The following provides a qualified estimate of the percentage of the Work required by the CD 
that has been completed through this reporting period: 


Work to be Performed Estimated Percent 
Work Completed 


Remedial Design 50% 
Remedial Construction and Implementation 0% 
Long-term operation and maintenance of the existing shallow SVE 
and sub-slab depressurization (SSD) systems Ongoing 


Long-term groundwater and indoor air monitoring To be Determined 1 
Institutional Controls > 95% 


1 Per Sections XI.A and XI.D of the OU3 SOW (Appendix B-3 to the CD), a plan for long-term groundwater monitoring and indoor-
air sampling/remediation will be proposed in the RAWP and documented in the O&M Plan. 


Delays Encountered or Anticipated, and Efforts Taken to Mitigate 
The following delays were encountered during this reporting period: 


• None. 


Closing 
Pursuant to section X, paragraph.30 of the CD, three hard copies of this monthly progress 
report have been submitted to the designated recipients.  If you have any questions or 
comments regarding this monthly progress report, please feel free to contact me. 


 
Sincerely, 
 
 
 
 
Luis Hidalgo 
Project Coordinator 
 
 
cc:  via electronic mail 
 Michelle Grainger – USEPA, Region 2 
 Jeff Armington – Rio Tinto 
 Bruce White – Barnes & Thornburg LLP 
 Bruce Kennington – Ramboll 
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